



No.	Activity	Month	Participants	Responsible	Assessment / outcomes
P20	Organizing an online meeting with partners to evaluate the stage of achieving the project objectives and to establish the activities to be carried out during the extension period of the project, as a result of COVID 19	June 2020	Members of project' teams in partner schools	Project coordinators from partner schools	Reports of monitoring and evaluating of activities carried out Updated implementation plan
P21	Completing data on project' twinspace on eTwinning, updating project' site	July 2020	Project coordinators from partner schools	School coordinator	Database
P22	Completing data on Erasmus+ Project Results Platform and Mobility Tool+	August 2020	Project coordinators from partner schools	School coordinator	Database
P17	<i>Water, essence of Life</i> (legends, myths, science) Carrying out the activities scheduled for March and April	(March/April 2020) Sept. 2020	Students, teachers from all partner schools	Project coordinators from partner schools	Number of participants Film, photos, videos
P18	<i>Taste of the SEA</i> Collection for a culinary brochure of fish and seafood recipes		Students, teachers, parents from all partner schools	Project coordinators from partner schools	e-book, photos Press release, paper brochure
	Organization of activities for dissemination and exploitation of project results		Students, teachers from all partner schools, others stakeholders	Project coordinators from partner schools	Worksheets, .ppt presentations, photos, brochures, flyers
P19	Learning songs about the sea and the project anthem	(May 2020) October 2020	Students from all partner schools	The responsible persons from each partner school	Audio and video recordings
	<i>Sea life preservation</i> Collection of information on protection of marine eco-system and their presentation during an online seminar		Teachers and students from all partner schools	Project coordinators from partner schools	Worksheets, reports, case study, .ppt presentations, video clips, press releases, TV shows
P23	Activities for dissemination and exploitation of project results	November 2020	Students, teachers from all partner schools, others stakeholders	Project coordinators from partner schools	Worksheets, .ppt presentations, photos, brochures, flyers
P24	Application and interpretation of the results of the questionnaires / interviews evaluation	December 2020	Representative sample of the direct and indirect project beneficiaries	Project management teams from each partner school	Review of questionnaires applied to direct and indirect beneficiaries
P25	Completing data on project' twinspace on eTwinning, Erasmus+ Project Results Platform and Mobility Tool+	January 2021	Project coordinators from partner schools	School coordinator	Database
	Rehearsal of theater play <i>Once upon a time...the Sea</i> for the final project meeting in Italy	(May 2020) January 2021	Students from all partner schools	The responsible persons from each partner school	Video recordings
C4	<i>Sea life preservation</i> Participation to the learning / teaching activities hosted by the Italian school	(May 2020) February 2021	Students, teachers from all partner schools	Project coordinators from partner schools Coordinator – Italy	Mobility reports Photo Album Multimedia Show
P26	Organization of an activity to disseminate the significant outcomes of the project	February 2021	Students, teachers, parents, local representatives, mass-media	Project coordinators from partner schools	ppt presentations, press releases, interviews, TV shows, project websites clicks
	Drafting the final report		Project coordinators from partner schools	School coordinator	Final report

Note: This is the implementation plan approved as a result of the extension of the project development period by 6 months, as a result of the COVID pandemic. What is written in red are the activities that were not carried out by all partners. They have been rescheduled in September - October, 2020 and February 2021. Also, during these months, each partner school will organize activities for the dissemination and exploitation of the project results.